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MEMORANDUM FOR: Deputy Director for Administration
FROM: John M. Ray
Director of Logistics
SUBJECT: National Capital Planning Commission Presentation

1. On 28 June 1984, the National Capital Planning
Commission (NCPC) approved the final site and building plans for
the Headquarters Expansion Project with the exception of the
offsite road improvements to be made along Routes 123 and 193.
At that time, NCPC requested that the Agency submit the
preferred plan to the Commission immediately upon its selection.

2. Over the ensuing two years, the CIA Traffic Advisory
Committee (TAC) held 13 formal meetings to address design issues
and concerns of local residents. On 17 October 1986, the Chief,
New Building Project Office (NBPO), OL, acting as Chairman of
the TAC, held the final review of the plans for offsite road
improvements. This final public review had been delayed since
June 1986 due to the need to address new objections raised by
the community at that time. Three additional meetings were held
and appropriate design revisions were accomplished between June
and September 1986. At the 17 October meeting, there were no
objections to the plans as presented. As a note of interest,
NCPC has a representative on the TAC who followed the entire
review process.

3. At this time, there are three issues which may warrant
review by NCPC. They are the above offsite road program,
additional parking on the compound, and the Day Care Center. Of
the three issues, we believe the roadway project is time
critical. Should there be any further significant delays, we
increase the potential that this project will not be completed
in one paving season; i.e., prior to the end of calendar year
1987. Such a delay will preclude us from achieving our
objective of completing the project prior to occupying the New
Headquarters Building. It would also aggravate our neighbors
who share our objective and who will want the project completed
as soon as possible after commencement. In this regard, the
NCPC representative to the TAC is willing to try to place the
roadway issue on the NCPC calendar for November, even though we

OL 2045-86

Sanitized Copy Approved for Release 2011/06/04 : CIA-RDP89-00244R001403330014-8



Sanitized Copy Approved for Release 2011/06/04 : CIA-RDP89-00244R001403330014-8

SUBJECT: National Capital Planning Commission Presentation

have passed the normal deadline for doing so. In order not to
further delay this project, it would be in the best interest of
the Agency to go forward immediately with the offsite road
presentation and address parking and the Day Care Center at a
later date.

4, We are prepared to initiate the appropriate liaison
with NCPC, the Virginia Department of Highways and
Transportation, and the General Services Administration to place
the road improvement project on the NCPC November calendar.

Your approval to undertake this course of action is requested.

John M. Ray
APPROVED:

23O FC

Deputy Director for AdminiStkation Date
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